

Section 4: Deliverables list

Deliverables list Joint programme of activities (18 months period, month 35 - 53)
--

Del. no.	Deliverable name	Lead participant	Nature	Dissemi-nation level	Delivery date (proj. month)
D12	First report on EDIT scientific output	Dave Roberts (NHML)	R	PU	M40
D13	First report on Integrated Training for Taxonomy	Thierry Backeljau (RBINS)	R	PU	M41
D15	Final report on new elements for research strategy - new strategies for Taxonomy	Chair of SPG	R	PP	M43
D16	Mechanism for Identifying Funding Opportunities and Streamlining Response	Leo Kriegsman (NNM)	R	PP	Month 40
D17	Designs for EDIT as a sustainable supranational entity	Simon Tillier (MNHN)	R	PP	M47
D19	Integrated sustainable administrative and managerial structure of EDIT	Simon Tillier (MNHN)	Agreement	PU	M59
D20	Version 2 of the Internet platform for Cybertaxonomy	Walter Berendsohn (FUB-BGBM)	web service	PU	M 42
D21	Version 3 of the Internet platform for Cybertaxonomy	Walter Berendsohn (FUB-BGBM)	web service	PU	M 54

Del. no.	Deliverable name	Lead participant	Nature	Dissemi-nation level	Delivery date (proj. month)
D22	Report on progress toward stakeholder forum	Christoph Häuser (MfN)	R	PU	M 47
D23	Operational Pilot Information Service on European Taxonomic Workforce	Henrik Enghoff (UKBH)	Web service	PU	M 42
D24	Updated Roadmap	Simon Tillier (MNHN)	Plan	PU	M 35
D25	Report on ways to stimulate and coordinate collaborative research	NSC	R	PP	M 53
D26	Report on revisionary taxonomic products	Dave Roberts (NHML)	R	PU	M 59
D27	Progress report on Integrated Training for Taxonomy	Thierry Backeljau (RBINS)	R	PU	M 53
D28	Final report on implementation of communication and PR strategy	Simon Mayo & MNHN	R	PU	M 56
D1D2	Updated Roadmap	Simon Tillier	Plan	PU	M 47
D6 update	Updated / Final report on the analysis of changes in collaborative taxonomic work processes	Henrik Enghoff (UKBH)	R	PU	M59
D12 update	Updated / Final report on EDIT scientific output	Dave Roberts (NHML)	R	PU	M59